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Street Improvement Permit Process 
Information Packets 

How to Use This 
Packet 

Throughout this text, 
you’ll see icons in this 
left column, drawing 
your attention to 
important points, dates 
and critical tasks. They 
are listed below with 
short explanations.  
 
 
 
 

  
Contact: This icon 
indicates that contact 
information, phone or 
email, will follow. For     
a copy of one of the  
packet sections, call 
(206) 684-5044. 
 
 

 
Document 
Reference: This icon 
tells you when to refer 
to another document 
for further information.  
 
 
 

 
 
ABOUT THIS PACKET:  
 
There are three packets that describe the Street Improvement Permit Process.  Each packet 
can function independently or together, but each focuses on a different part of the 
development and permit process. Brief explanations of each packet are below. See the box 
at left for contact information.  
 

• The Applicant/Developer Packet is one of three informational packets designed 
to help you understand and to meet the requirements that each applicant/developer 
must meet in the City of Seattle Department of Transportation Street 
Improvement permitting process.   

 
• The Engineer/Designer Packet explains the steps required of engineers/designers 

in the City of Seattle Department of Transportation Street Improvement 
permitting process.  

 
• The Contractor Packet explains the steps required of contractors in the City of 

Seattle Department of Transportation Street Improvement permitting process.  
 
Each document within the packets has its own page numbering system, seen in the footer 
of the second page in each document.   
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Contact: For a 
copy of one of the 
packet sections, call 
Seattle Department 
of Transportation at   
 (206) 684-5044 or 
visit our website at 
http://www.seattle.g
ov/transportation/stu
se_sip.htm. 
 

Applicant/Developer Packet 
 
 
This Applicant/Developer Packet is one of three informational packets designed to help 
you understand and meet the requirements of the Seattle Department of Transportation 
Department’s Street Improvement permitting process. The other two packets, the 
Engineer/Designer Packet and the Contractor Packet, are under separate cover.   
 
 
 
TABLE OF CONTENTS:  
 

1. Introduction - Seattle Department of Transportation Street Improvement Permit 
Process 

 
• Figure 1 – Process Overview 
• Figure 2 – DPD MUP/Building Permit Process Linkages 
• Figure 3 – Process Calendar – Applicant vs. City Activities 
• Project Calendar Worksheet Instructions  
• Figure 4 – Project Calendar Worksheet 
 

2. Forms 
 

• Application for Street Improvement Permit (Client Assistance Memo 
2200) 

• Plan Requirements (Client Assistance Memo 2201) 
• Application for Design Review 
• Application for Street Improvement Permit 
• Notice of Design Impacts for Construction in Public Rights of Way 

 
3. City Services, including services provided and general ranges for costs 
 
4. Street Improvement Survey Guidelines 
 
5. Bond Transmittal Sample 
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Introduction 
 

The Department of Planning and Development (DPD) is responsible for issuing a 
Master Use Permit (MUP) to establish the future use of a site. DPD also coordinates 
MUP review and building permit issuance with other City Departments, including 
Seattle Department of Transportation and Seattle Public Utilities. The documents 
enclosed are intended to clarify the permitting process requirements of Seattle 
Department of Transportation. 
 
Seattle Department of Transportation requires a Street Use permit for all proposed 
work within the public right-of-way.  There are many types of Street Use permits, 
from street tree planting to barricade use to installation of signs, vaults, etc.  Proposed 
projects that impact public infrastructure items (e.g., sidewalks, street/pavement, 
drainage, trees, lighting/poles, etc.) require a Street Use Permit. There are two 
categories of Street Use Permits related to street improvements: 
  

 
 
 
 
 
 

  
Contact: If you have 
questions, please call 
(206) 684-5044. 
 
 

1) Complex projects, with impacts requiring engineered drawings (i.e., the 
changes to the public infrastructure are such that the City will need the 
location of the items within the right-of-way and the City will retain a record 
drawing, which requires a Street Improvement Permit process, which includes 
preparation, review and approval of formal plans.) 

 
2) Small projects with minimal impact within the public right-of-way, such as 

projects with minimal curb removal and/or minimal sidewalk 
repair/replacement (i.e. projects not needing a permanent City record of 
engineered drawings) can be issued a permit through a simpler process. 

 

STREET IMPROVEMENT PERMIT PROCESS OVERVIEW:
 
The six phases of the Street Improvement Permit are:  

1) Pre-application/application 
2) Review/corrections 
3) Permit issuance 
4) Pre-construction 
5) Construction/inspection 
6) Project completion 

 
Figure 1 provides an overview of these phases and the activities, which take place 
within each of the phases. 

 

LINKS BETWEEN MUP & STREET IMPROVEMENT:  
 
The Street Improvement Permit process is linked to the DPD process through the 
various phases of a project. Figure 2 depicts the Seattle Department of Transportation 
Street Improvement Permit process, the DPD MUP and Building Permit processes, 
and the links between the two processes. 
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SCOPE SCHEDULE & BUDGET: 
 
Our goal is to ensure the most efficient permitting process possible by providing clear 
requirements, cross-department coordination, access to well-organized information 
and a clear timeline for the project, as well as minimizing delays and unforeseen costs.  
To ensure clear communication about the process, time line and requirements, Figure 
3 shows both the Applicant’s and City’s activities by the process phases. 
  
Figure 4 is a project schedule worksheet that outlines mutual milestone dates between 
the Applicant and the City. The City is committed to fulfilling specific activities 
within fixed timeframes, and the Applicant needs to ensure their project calendar and 
activities include the City activities and milestones, as well as ensure they are 
providing the required information to the City, in the timeframes to achieve the 
desired project schedule. 
 
The Applicant will be responsible for two types of costs in Street Improvement Permit 
projects: 
1) Costs of City services. These include: Pre-Application assistance (optional), 

Engineering Review, Permit Processing, Pre-Construction and Construction 
inspection services, as well as project close-out costs. 

 
 
 

 
Document 
Reference: City of 
Seattle’s Land Use Code 
(SMC Chapter 23.53), 
the Grading and 
Drainage Code. 
 
 
 
 
 
 
 
 
 
 

 
Document 
Reference: City of 
Seattle’s Land Use Code 
and the City of Seattle 
Street Improvement 
Manual. 
 
 

2) Cost of Construction. The Applicant is responsible for the construction costs of 
the required public infrastructure components. 

 

REVIEW PROCEDURES: 
The Department of Planning and Development’s Master Use Permit (MUP) review 
procedures include the determination of required street and drainage improvements, 
pursuant to the City of Seattle’s Land Use Code (SMC Chapter 23.53), the Grading 
and Drainage Code, and other requirements, such as mitigation of environmental 
impacts.   

 
Generally, a developer must obtain a MUP before a Building Permit can be approved.  
Issues requiring Seattle Department of Transportation review may include any of the 
following: 
 

• Traffic and site access 
• Street improvements (curbs, sidewalks, street or alley paving) 
• Street trees 
• Drainage and sewage (public sewers, storm drains, water quality and 

detention facilities in street areas, etc.) 
 

STREET IMPROVEMENTS: 
 
The City of Seattle Land Use Code requires that streets adjacent and leading to 
development projects be improved or brought up to minimum conditions specified in 
the Land Use Code and the City of Seattle Street Improvement Manual. 
 
Street improvement requirements vary with land use zones to reflect the intensity of 
development, the scale and character of the zone, and to provide a balance between 
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the need to accommodate vehicular and pedestrian traffic and the desire to preserve 
and to enhance existing neighborhood character. 
 
All street improvements are to be constructed to City standards by the developer and 
accepted by Seattle Department of Transportation prior to the issuance of the final 
Certificate of Occupancy. In special circumstances, Seattle Department of 
Transportation may approve the project prior to completion and issue a temporary 
Certificate of Occupancy. 
 
PERMIT ISSUANCE & PROJECT BONDING
 
Following the review and approval of the applicant’s project plans, the applicant will 
provide Seattle Department of Transportation with a final mylar (reproducible 
drawing) and an engineer’s quantity take-off (Construction estimate). The engineering 
take-off is used to determine the amount of the surety bond, which is required before 
the permit can be issued. 
 
Seattle Department of Transportation will use the engineering estimate to prepare the 
additional information required for the project to proceed to construction. This 
information includes identifying costs of the applicant’s project including costs 
incurred by the City to date, estimates of inspection and survey costs for the project, 
and establishing a Construction Bond amount for project. 
 
The applicant will receive this information and coordinate establishment of the 
construction bond with the desired construction start of the project. Applicants should 
allow at least three weeks from their submittal of bond information (and forms) to 
Seattle Department of Transportation to the Pre-construction meeting date, which 
should be scheduled three weeks prior to the desired construction start date. 

 
 

 
Document 
Reference: 
Contractor’s 
Informational Packet  
 

 
PRE-CONSTRUCTION & CONSTRUCTION  
 
Seattle Department of Transportation has standardized and formalized the Pre-
Construction process and the requirements. A Seattle Department of Transportation 
Senior Inspector will contact the applicant for coordination of the Pre-Construction 
meeting, the information required, and the required attendees. (See Contractor’s 
Informational Packet for additional information). 
 
PROJECT COMPLETION & CLOSE-OUT  
 
Following Seattle Department of Transportation’s acceptance of the project as 
complete, the Inspector will sign-off on the Street Improvement Permit, designating 
the permit work as completed. Seattle Department of Transportation will close-out the 
project, including final record keeping (drawing updates, database entries, final 
invoicing, etc.). The applicant is required to have the original surety bond in place for 
the one-year period following Seattle Department of Transportation signing off on the 
Street Improvement Permit work as complete. Near the end of the one-year bond 
period, the Seattle Department of Transportation Inspector will revisit the project site 
and one of two things will happen.  
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1) If the inspector determines the project has remained in acceptable condition, the 
Applicant will be notified and the project surety bond can be released.  

 
 
 

2) If the inspector determines that the project has not remained in acceptable 
condition and requires some corrective work, the Applicant will be notified of the 
corrective action(s) required. Following the completion of corrective action(s) 
requested by the Inspector (and depending on the severity and nature of the 
corrections required), the surety bond may then be released. 
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Applicant/project
specific construction
duration
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Seattle Transportation Street Improvement Permit
Process Calendar
Applicant vs. City Activities

Applicant schedule driven

Applicant schedule driven Construction duration

2 weeks 2 weeks 8 weeks Applicant Time 2 weeks 1 week 3 weeks Construction duration

Figure 3

#1  Street Improvement permit requirements

#2 to #3  Seattle Transportation verifies completeness of package (field
visit), identifies corrections/modifications required prior to circulating

#3 to #4  Seattle Transportation verifies corrections/modifications,
identifies number of copies required for review/circulation

#4 to #5  Seattle Transportation circulates
to required design disciplines, consolidates
comments—provides to applicant for corrections

#7 to #8  Applicant provides Bond package/information to Seattle
Transportation 3 weeks prior to Pre-Construction Meeting date;
6 weeks prior to scheduled construction start date

#8 to #9  Time from Permit Issuance to scheduled
Pre-Construction Meeting

#9 to #10  Time for Pre-Construction
follow-up action items and SPU
Survey

#1 to #2  Applicant completes
100% Application Design Package

#5 to #6  Applicant Time: applicant provides responses;
provides corrected/finalized plans and construction estimate;
receives Bonding Instructions Package.

#6 to #7  Applicant-determined shelf time—coordinate
with posting bond and construction; applicant provides
corrected/finalized plans.

Maximum Shelf Life should be coordinated
with DCLU, including extensions allowed

Street Improvement Permit
Process Information Packet

MARCH, 2002

Applicant Time
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Contact: If you have 
any questions or need 
assistance, please call 
(206) 684-5044. 
 
 

 
Document 
Reference: See 
Figure 4: Project 
Schedule Worksheet.  
 
 

Project Calendar Worksheet  
 
INSTRUCTIONS:
 
The intent of this worksheet (Figure 4) is for an Applicant and Seattle Department of 
Transportation Street Improvement Analyst to be able to determine the project’s critical 
path and milestones by examining the project schedule. The City has two required time 
blocks: 
 

1) A 12-week time period required for the City activities, spanning from the receipt 
of a complete application package to providing the Applicant a set of review 
comments. The three increments of this period are: 

 
a. Two weeks to conduct a site visit and provide an application package 

quality control, prior to preparing a broader/comprehensive 
review/circulation 

b. Two weeks for preparing and distributing to required reviewers 
c. Eight weeks for reviewers to conduct their review and Seattle Department 

of Transportation to provide the Applicant with a complete set of 
comments, corrections, etc. 

 
2) A six-week time period required for the City activities, from an Applicant’s 

request to issue a Permit on an approved Street Improvement Permit package and 
Bond preparation/issuance to the beginning construction. The three increments of 
this period are: 

 
d. Two weeks to process/establish a Construction Bond on an approved 

Street Improvement package 
e. One week to schedule a pre-construction meeting 
f. Three weeks to coordinate survey requirements, prior to beginning 

construction 
 
The worksheet can be used to either work backward from a “desired” construction 
completion date, or forward from the Seattle Department of Transportation Street 
Improvement Permit requirements determination. In either case, the two City required 
time blocks can be “overlaid” onto the Applicant activity time frames. A narrative, 
including identifying the “box” numbers from the worksheet (Figure 4), follows.  
 
Working backward from a “desired” completion date (Box 11)  

- Subtract the construction duration will provide you with: 
 
Construction start date (Box 10) 

- Subtract the City (6 week) time period for Bond and Permit issuance, Pre-
Construction meeting and Survey time, provides you with: 

 
(Applicant) Bond submittal/request date (Box 7)  

- Subtract the time the Applicant (or more likely the Engineer/Designer) will be 
allocated for making all City identified corrections/modifications, provides 
you with: 

Applicant/Developer Packet-Project Calendar Worksheet Instructions 
Page 1 of 2 
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Applicant Receipt of City Corrections (Box 5) 

- Subtract the City (12 week) time period for application quality assurance, 
preparation/distribution of review packages, designated reviewers review and 
consolidation of review/comments for Applicant, provides you with: 

 
Permit Application is 100% ready for submittal to Seattle Department of Transportation 
(Box 2) 

- Subtract the time required for an Applicant to include Permit requirements 
into a 100% complete application package, provides you with: 

 
Applicant receives/understands all Permit requirements (Box 1) 
 
 
Additionally, the Project Schedule Worksheet’s five columns represent five “phases” of 
the application/project progressing through the permitting process from Pre-Application 
through Start of Construction. These columns allow both the Applicant and the Street 
Improvement Analyst to communicate clearly throughout the permitting process.  As the 
application progresses, both the Applicant and the Street Improvement Analyst will 
understand what the implications and impacts are for accelerating or delaying any of the 
designated milestones.   

 
 

 
Contact: If you have 
any questions or need 
assistance, please call 
(206) 684-5044. 
 

 
This worksheet is intended to assist the Applicant in identifying the turn-around time 
(duration) of items within their control and still providing the City the two required time 
blocks to accomplish the City’s responsibilities/activities. 
 
 
 

Applicant/Developer Packet-Project Calendar Worksheet Instructions 
Page 2 of 2 
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STREET IMPROVEMENT PERMIT PROCESS ACTIVITIES UPDATED APPLICANT PROJECT TIMELINE
Projected Date at

Pre-
Application

Projected Date at

Application

Projected Date at
Receipt of
Corrections

Projected Date at
Bond

Submittal

Projected Date at
Construction

Start

5
Corrections

—
City Intake and Review process

= 2
12 WEEKS

2
Applicant Submits Project

—
Permit Application 100% Complete

= 1WEEKS

1
Pre-Application Meeting—Permit Requirement Identified

Milestones and Process Activities

Project Schedule Worksheet

7
Bond Submittal Date

—
Applicant Corrections/Post Bond

= 5WEEKS

*Okay to issue Building Permit at Street Improvement Permit Plan Approval

10
S.I. Construction Start Date

—
City Bond Issue/Pre-Con Mtg/Survey

= 7
6 WEEKS

11
Desired Completion Date

—
Street Improvement (S.I.) Constr. Duration

= 10WEEKS

11Desired completion date

Seattle
Transportation

Street Improvement Permit
Process Information Packet

MARCH, 2002

Figure 4
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City of Seattle
Seattle Department of Transportation
Gregory J. Nickels, Mayor          Grace Crunican, Director

700 5th Avenue, Suite 3900
P.O. Box  34996

Seattle, WA  98124-4996
(206) 684-ROAD (7623)

Printed on totally chlorine free paper made with 100% post-consumer fiber

— part of a multi-departmental City of Seattle series on getting a permit

Client Assistance Memo

sdotSeattle Department of
Transportation

Plan Requirements for
Contruction in the Public
Right of Way
Seattle Department of Transportation reviews and
approves proposed construction work related to the
public right of way.  When this work is performed
under a private contract rather than a contract with
the City of Seattle, the project plans must meet the
standards and requirements in this publication.

Drafting StandardsDrafting StandardsDrafting StandardsDrafting StandardsDrafting Standards
1.1.1.1.1. Plan sets for submittalPlan sets for submittalPlan sets for submittalPlan sets for submittalPlan sets for submittal – Initial plan submittal may

be done on 22“x36” sheets of paper (black ink
print), Vellum, Mylar or Sepia, plus one
additional paper copy.  Final plans for permit
issuance shall be on 22"x36" Mylar sheets. Use
City of Seattle Department of Transportation title
and border. An AutoCAD title block is available on
our web site at http://www.seattle.gov/util/Engineer
ing/CAD_Resources/SPU_&_SDOT_Title_&_Border

2.2.2.2.2. Engineer’s SealEngineer’s SealEngineer’s SealEngineer’s SealEngineer’s Seal - Place the Professional
Engineer’s seal and original signature in the
blocked area on the lower left portion of the sheet;
include, the engineer’s name, address and phone
number.

33333. Title BlockTitle BlockTitle BlockTitle BlockTitle Block - Use the following format for the title
block in the lower right portion of the sheet:  “MAIN
STREET, et al” (first line), “STORM DRAIN, etc.”
(second line).  The third line is used to identify
street names when multiple streets are involved or
for the subject shown on a particular sheet. This
means the project is principally located on Main
Street and primarily consists of storm drain im-
provements. See attached sample.

4.4.4.4.4. Ink and ScreeningInk and ScreeningInk and ScreeningInk and ScreeningInk and Screening - Draw in ink on Mylar, plot or
print directly on Mylar or use permanent photo
Mylar (no “sticky-back” or pasted pieces).  Screen
the base map which shows existing improvements.

 5 5 5 5 5. Survey DatumSurvey DatumSurvey DatumSurvey DatumSurvey Datum - Use NAVD88 shown as
    vertical datum with Benchmarks and
    NAD83(1991) shown as horizontal datum.

 6. 6. 6. 6. 6. DimensionsDimensionsDimensionsDimensionsDimensions - For all existing and proposed
improvements, locate and show dimensions to
City of Seattle survey monuments, monument
lines, or street centerlines. Dimensioning must
be done by stationing and offsetting from these
control lines.

7.7.7.7.7. ScaleScaleScaleScaleScale - For scales, use Horizontal 1" = 20',
Vertical 1" = 10'.  For business districts, SDOT
Street Use Section requires Horizontal 1" = 10'.

 8 8 8 8 8. Compass OrientationCompass OrientationCompass OrientationCompass OrientationCompass Orientation - Draw the plan so the
north arrow points to the left or to the top of the
sheet.

 9. 9. 9. 9. 9. Vicinity MapVicinity MapVicinity MapVicinity MapVicinity Map - Include a vicinity map on the
cover of or first sheet of the plans with a scale
no less than 1" = 200'. Include right of way
around the perimeter of the project plus a half
block beyond the area of work. Shade the
vicinity map area of scope of work and use as
an index of the sheets.

1010101010.Lettering.Lettering.Lettering.Lettering.Lettering - Use of a lettering guide is preferred
but very neat, legible, free hand lettering is
acceptable.  The minimum letter size is 1/8 inch.
This will ensure the plan is still legible after
microfilming or reduction to half size.

11.11.11.11.11.SymbolsSymbolsSymbolsSymbolsSymbols – Use the standard symbols given
    in Standard Plans 002 and 003, Standard
    Plans for Municipal Public Works
    construction, current edition (Available
    from the Seattle Public Utilities, Record Vault,
    Seattle Municipal Tower Suite 4700

or download:  http://www.seattle.gov/util/
Engineering/CAD_Resources/2000-
002_CAD_Support_Files/index.asp

    2201
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LEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMER:  :  :  :  :  This Client Assistance Memo (CAM) should not be used as a substitute for codes and regulations.  The applicant is
responsible for compliance with all code and rule requirements, whether or not described in this CAM.

C. Street Improvement cost is established:  C. Street Improvement cost is established:  C. Street Improvement cost is established:  C. Street Improvement cost is established:  C. Street Improvement cost is established:  The
estimated cost for SDOT’s services to process
the Street Improvement permit will be prepared
by SDOT. This deposit is to be made payable to
the “City of Seattle.”  A preliminary engineering
cost estimate, prepared by the development
design team, is required during design develop-
ment.  Both of these estimates will allow the
development team to budget the on-site and the
off-site project costs.

D. Pre-Application services are available:  D. Pre-Application services are available:  D. Pre-Application services are available:  D. Pre-Application services are available:  D. Pre-Application services are available:  To
understand the street improvement requirements
and to coordinate the engineering design, review
meetings with key City staff will be conducted as
necessary or as requested.

E. Design Criteria:E. Design Criteria:E. Design Criteria:E. Design Criteria:E. Design Criteria:  The references used in the
design of Seattle Street Improvements are:

 �   Seattle Street Improvement Manual

�  Seattle Standard Plans and Specifications

�  SPU Design Guidelines for Public Storm Drain
 Facilities

F. Quality Assurance for completed submittals:F. Quality Assurance for completed submittals:F. Quality Assurance for completed submittals:F. Quality Assurance for completed submittals:F. Quality Assurance for completed submittals:
A Street Improvement Analyst and Inspector will
visit the site for a “constructability” check.
Afterwards, a plan intake meeting will be set to
ensure the engineering plans have adequately
included all required street improvement ele-
ments and City standards.  If the intake meeting
is successful, the plan may be submitted for plan
checking.

G. Easements or Dedication of Land:G. Easements or Dedication of Land:G. Easements or Dedication of Land:G. Easements or Dedication of Land:G. Easements or Dedication of Land:  If your
project requires easements or dedication of land
for streets, utilities, or a similar public use,
consult Client Assistance Memo #2203, Dedica-
tion of Right of Way or Easements.  If access to
adjacent properties is needed to complete
construction of your project, a temporary ease-
ment or right of entry is required.

H. Public Notification:H. Public Notification:H. Public Notification:H. Public Notification:H. Public Notification:      Notification to adjacent
property owners of pending street improvements
is required prior to approval of the street im-
provement plan.

I.  Application Submittal:  I.  Application Submittal:  I.  Application Submittal:  I.  Application Submittal:  I.  Application Submittal:  A complete application
will include:

    1) Complete and coordinated plans
    2) Project Schedule Worksheet
    3) Updated engineering cost estimate
    4)  Deposit for City services

II.  Review & CorrectionsII.  Review & CorrectionsII.  Review & CorrectionsII.  Review & CorrectionsII.  Review & Corrections
A. Plan Review:A. Plan Review:A. Plan Review:A. Plan Review:A. Plan Review:  Submit a reproducible or sepia of

the plans prepared by a professional civil
engineer for review.  The plans must be pre-
pared according to the City’s drafting standards
(Publication #462, Plan Requirements for Con-
struction in Public Right of way).  A 40 working
day review cycle will be incorporated into the
Project Schedule Worksheet.

B. Coordinated City Review:B. Coordinated City Review:B. Coordinated City Review:B. Coordinated City Review:B. Coordinated City Review:          Design plans are
distributed to approximately 20 review locations,
with design engineers and utility companies
among the reviewers.  Street Use will lead the
review of the improvements in the public right of
way.

C. Consolidated set of review comments:C. Consolidated set of review comments:C. Consolidated set of review comments:C. Consolidated set of review comments:C. Consolidated set of review comments:  A
consolidated set of electronic review comments,
complete with markup and attachments, will be
prepared for response by the development
design team.  An adequate written response and
plan correction must accompany each review
comment prior to Street Use accepting the plans
for a final check.

D. Intake meeting to review designer responses:D. Intake meeting to review designer responses:D. Intake meeting to review designer responses:D. Intake meeting to review designer responses:D. Intake meeting to review designer responses:
To better understand the required plan correc-
tions, a meeting may be set to discuss or resolve
the review comments.

E. Submit Final Plans:E. Submit Final Plans:E. Submit Final Plans:E. Submit Final Plans:E. Submit Final Plans:  After corrections and
revisions are approved by the Street Improve-
ment Analyst, submit final plans for the City’s
permanent records.  The final plans must be
based on SDOT mylar sheets, be original draw-
ings or reverse print fixed line photo-mylar plans,
and have the professional civil engineer’s
original seal and the engineer’s original signa-
ture in permanent ink.

III.  Permit & Bond Preparation &III.  Permit & Bond Preparation &III.  Permit & Bond Preparation &III.  Permit & Bond Preparation &III.  Permit & Bond Preparation & IssuanceIssuanceIssuanceIssuanceIssuance
A. Bond submittal:A. Bond submittal:A. Bond submittal:A. Bond submittal:A. Bond submittal:  A surety bond or cash deposit

is required prior to issuance of the Street Im-
provement Permit.  The value of the bond is
based on the street improvement construction
cost and the expense the City may occur as a
result of unfinished work or the potential damage
to utilities.  Your Street Improvement Analyst will
provide a bond to be completed by you and your
bonding company.  Governmental agencies are
exempt from the surety bond requirement.

pdf page 15/33



SDOT Client Assistance Memo #2200 Street Improvement Permitting for Construction in the Right of Way                 page 3

LEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMER:  :  :  :  :  This Client Assistance Memo (CAM) should not be used as a substitute for codes and regulations.  The applicant is
responsible for compliance with all code and rule requirements, whether or not described in this CAM.

B. Provide Liability Insurance:B. Provide Liability Insurance:B. Provide Liability Insurance:B. Provide Liability Insurance:B. Provide Liability Insurance:  The permittee shall
provide a Certificate of Liability Insurance
covering the activities relating to the permitted
work.  See SDOT Client Assistant Memo #2102,
Certificate of Liability Insurance.

C. Issuance of Street Improvement Permit:C. Issuance of Street Improvement Permit:C. Issuance of Street Improvement Permit:C. Issuance of Street Improvement Permit:C. Issuance of Street Improvement Permit:  A
Street Improvement Permit is issued to construct
the approved plan when the property owner or
permittee signs for the permit.

D. Other Permits:D. Other Permits:D. Other Permits:D. Other Permits:D. Other Permits:  SDOT may require other Street
Use permits in addition to the Street Improve-
ment Permit, depending on the nature of the
project.  For example, if an area of a City street
or sidewalk outside the construction area will be
needed to store equipment or materials this
would be covered under a separate permit.

IV.  Pre-ConstructionIV.  Pre-ConstructionIV.  Pre-ConstructionIV.  Pre-ConstructionIV.  Pre-Construction
A. Pre-construction meeting:A. Pre-construction meeting:A. Pre-construction meeting:A. Pre-construction meeting:A. Pre-construction meeting:  The permittee shall

request a pre-construction meeting with the
Street Use Inspector at least three weeks before
construction will begin.  A representative of the
owner as well as the contractors and subcon-
tractors must be present at the pre-construction
meeting.  The design engineer should also be
invited to the meeting.  The contractor should
bring a work schedule of the improvement and
any traffic control plans to the meeting.

B.  Survey for construction:B.  Survey for construction:B.  Survey for construction:B.  Survey for construction:B.  Survey for construction:  The Street Use
Inspector will arrange for a location survey of the
improvements at the site by City of Seattle
surveyors following the pre-construction meeting.

V.  Construction & InspectionV.  Construction & InspectionV.  Construction & InspectionV.  Construction & InspectionV.  Construction & Inspection
A. Construction of improvement:A. Construction of improvement:A. Construction of improvement:A. Construction of improvement:A. Construction of improvement:  Your project

manager or superintendent coordinates the
construction activity and works with the Street
Use Inspector to complete the work on schedule.

B. Construction completed: B. Construction completed: B. Construction completed: B. Construction completed: B. Construction completed:  When the construc-
tion is completed, your project manager makes a
request for final inspection.  The Street Use
Inspector will schedule the final inspection by
other City sections and compile a punch list (a
list of items that need correcting).  These other
City sections may include: street maintenance,
drainage and waste water video taping of the
new main and checking structures, traffic con-
trol, and street tree inspection.

C. Completing the punch list items:C. Completing the punch list items:C. Completing the punch list items:C. Completing the punch list items:C. Completing the punch list items:  When all
items from the punch list are completed, a final
check is made.  The permit is signed off and the
inspector’s book is turned in for processing of
the as-built records.

VI.  CompletionVI.  CompletionVI.  CompletionVI.  CompletionVI.  Completion
A. Street Use Permit sign-off:A. Street Use Permit sign-off:A. Street Use Permit sign-off:A. Street Use Permit sign-off:A. Street Use Permit sign-off:  After acceptable

completion of the construction deficiencies, the
Street Use Permit is signed-off and the construc-
tion one-year warranty period commences.  If
applicable, DPD’s building inspector is notified
of the completed right of way improvements.
This is a necessary step in DPD’s issuance of the
development’s Certificate of Occupancy.

B. As-built Processing:B. As-built Processing:B. As-built Processing:B. As-built Processing:B. As-built Processing:  After City acceptance of
right of way improvements, the Street Use
Inspector’s construction notes and measure-
ments are turned in for the as-built markups on
the mylar records.

C. Warranty Period:  C. Warranty Period:  C. Warranty Period:  C. Warranty Period:  C. Warranty Period:  According to Seattle Munici-
pal Code, the entire surety bond or cash deposit
must stay in force for a period of one year after
construction acceptance of the public right of
way improvements by SDOT. Eleven months
after permit sign-off, the inspector returns to the
site to verify that the improvements have re-
mained in the original accepted condition.  If
problems exist, the inspector will notify the owner
of the required corrections. After any necessary
corrections made and after expiration of the one-
year warranty period, a letter will be sent to the
permit applicant notifying them of the bond
release.
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City of Seattle
Seattle Department of Transportation
Gregory J. Nickels, Mayor          Grace Crunican, Director

700 5th Avenue, Suite 3900
P.O. Box  34996

Seattle, WA  98124-4996
(206) 684-ROAD (7623)

Printed on totally chlorine free paper made with 100% post-consumer fiber

— part of a multi-departmental City of Seattle series on getting a permit

Client Assistance Memo

sdotSeattle Department of
Transportation

Plan Requirements for
Contruction in the Public
Right of Way
Seattle Department of Transportation reviews and
approves proposed construction work related to the
public right of way.  When this work is performed
under a private contract rather than a contract with
the City of Seattle, the project plans must meet the
standards and requirements in this publication.

Drafting StandardsDrafting StandardsDrafting StandardsDrafting StandardsDrafting Standards
1.1.1.1.1. Plan sets for submittalPlan sets for submittalPlan sets for submittalPlan sets for submittalPlan sets for submittal – Initial plan submittal may

be done on 22“x34” sheets of paper (black ink
print), Vellum, Mylar or Sepia, plus one
additional paper copy.  Final plans for permit
issuance shall be on 22"x34" Mylar sheets. Use
City of Seattle Department of Transportation title
and border. An AutoCAD title block is available on
our web site at http://www.seattle.gov/util/Engineer
ing/CAD_Resources/SPU_&_SDOT_Title_&_Border

2.2.2.2.2. Engineer’s SealEngineer’s SealEngineer’s SealEngineer’s SealEngineer’s Seal - Place the Professional
Engineer’s seal and original signature in the
blocked area on the lower left portion of the sheet;
include, the engineer’s name, address and phone
number.

33333. Title BlockTitle BlockTitle BlockTitle BlockTitle Block - Use the following format for the title
block in the lower right portion of the sheet:  “MAIN
STREET, et al” (first line), “STORM DRAIN, etc.”
(second line).  The third line is used to identify
street names when multiple streets are involved or
for the subject shown on a particular sheet. This
means the project is principally located on Main
Street and primarily consists of storm drain im-
provements. See attached sample.

4.4.4.4.4. Ink and ScreeningInk and ScreeningInk and ScreeningInk and ScreeningInk and Screening - Draw in ink on Mylar, plot or
print directly on Mylar or use permanent photo
Mylar (no “sticky-back” or pasted pieces).  Screen
the base map which shows existing improvements.

 5 5 5 5 5. Survey DatumSurvey DatumSurvey DatumSurvey DatumSurvey Datum - Use NAVD88 shown as
    vertical datum with Benchmarks and
    NAD83(1991) shown as horizontal datum.

 6. 6. 6. 6. 6. DimensionsDimensionsDimensionsDimensionsDimensions - For all existing and proposed
improvements, locate and show dimensions to
City of Seattle survey monuments, monument
lines, or street centerlines. Dimensioning must
be done by stationing and offsetting from these
control lines.

7.7.7.7.7. ScaleScaleScaleScaleScale - For scales, use Horizontal 1" = 20',
Vertical 1" = 10'.  For business districts, SDOT
Street Use Section requires Horizontal 1" = 10'.

 8 8 8 8 8. Compass OrientationCompass OrientationCompass OrientationCompass OrientationCompass Orientation - Draw the plan so the
north arrow points to the left or to the top of the
sheet.

 9. 9. 9. 9. 9. Vicinity MapVicinity MapVicinity MapVicinity MapVicinity Map - Include a vicinity map on the
cover of or first sheet of the plans with a scale
no less than 1" = 200'. Include right of way
around the perimeter of the project plus a half
block beyond the area of work. Shade the
vicinity map area of scope of work and use as
an index of the sheets.

1010101010.Lettering.Lettering.Lettering.Lettering.Lettering - Use of a lettering guide is preferred
but very neat, legible, free hand lettering is
acceptable.  The minimum letter size is 1/8 inch.
This will ensure the plan is still legible after
microfilming or reduction to half size.

11.11.11.11.11.SymbolsSymbolsSymbolsSymbolsSymbols – Use the standard symbols given
    in Standard Plans 002 and 003, Standard
    Plans for Municipal Public Works
    construction, current edition (Available
    from the Seattle Public Utilities, Record Vault,
    Seattle Municipal Tower Suite 4700

or download:  http://www.seattle.gov/util/
Engineering/CAD_Resources/2000-
002_CAD_Support_Files/index.asp

    2201
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SDOT Client Assistance Memo #2201—Plan Requirements for Construction in the Right of Way    page 2

LEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMER:  :  :  :  :  This Client Assistance Memo (CAM) should not be used as a substitute for codes and regulations.  The applicant is
responsible for compliance with all code and rule requirements, whether or not described in this CAM.

CADD Standards GuidelinesCADD Standards GuidelinesCADD Standards GuidelinesCADD Standards GuidelinesCADD Standards Guidelines
1.1.1.1.1. The current edition of the “Seattle Standard

Specifications” and “City of Seattle Standard plans
shall be adhered to.

2.2.2.2.2. The drawings shall be submitted as AUTOCAD
release 14 (or later) .dwg files.  All electronic files
will be submitted for review.

3.3.3.3.3. The .dwg files should be created to plot a 22"x34"
hard copy plan sheet.

4.4.4.4.4. Where the contract drawings indicate existing
infrastructure or proposed improvements within
the City’s Right of Way, The current SDOT Layer-
ing methodology shall be adhered to.

5.5.5.5.5. Features on the drawings shall be shown and
noted in accordance with standard abbreviations
and symbols (Standard Plan No 002 and 003) and
be created in accordance with the SPU/ Seattle
Department of Transportation drafting standards.

6.6.6.6.6. All existing utilities, improvements and topography
determined necessary in the project scope, shall
be illustrated in the drawing.

7.7.7.7.7. Plans shall be prepared with such precision and in
such detail as to permit the convenient layout in
the field for construction and other purposes within
a degree of accuracy acceptable to Seattle
Department of Transportation.

Information RequiredInformation RequiredInformation RequiredInformation RequiredInformation Required
1.1.1.1.1. GradesGradesGradesGradesGrades – If the road or alley adjacent to your

property is not improved, research any existing
grade and topography data from Seattle Public
Utilities at Engineering Records Vault, Seattle
Municipal Tower 47th Floor, 700 Fifth Avenue,
(206) 684-5132. If data is not available, the appli-
cant shall conduct a topography survey of their
project site as per attached drawing SURV-0001
for streets and SURV-0002 for alleys. If the street
or alley adjacent to the proposed project is
already improved to full street standards (concrete
curbs, sidewalks, paving), the building grade shall
be calculated by visiting the following website and
using the web based tool http://www.seattle.gov/
transportation/gradesheetintro.htm . The grades
shown on the plan must agree with the building/
alley grade calculated using the web based tool,
or be approved by the Seattle Department of
Transportation.

    All profiles and cross sections must show the
proposed grade as well as the existing grade.

Show in the profile: centerline, top of curb, back of
walk, access points along property, floor slab
elevations, underground water mains, etc.

 2.2.2.2.2. Existing Improvements and TopographyExisting Improvements and TopographyExisting Improvements and TopographyExisting Improvements and TopographyExisting Improvements and Topography -
Existing Improvements and Topography -Show all
existing underground and surface improvements
and topography in proximity to the proposed
project.  This information must be shown for the full
width of the adjacent right of way, and at least 50
feet from the boundaries of the proposed project,
to show possible impacts on neighboring proper-
ties.

Obtain information for existing surface and under-
ground improvements at the Seattle Public Utilities
Engineering Records Vault, Seattle Municipal
Tower 47th Floor, 700 Fifth Avenue, (206) 684-
5132.  The “Vault” has information on public
sewers, public storm drains, curbs, sidewalks,
grading. For information on sanitary side sewers
and service drains, see the Seattle Department of
Transportation Street Use Counter, Key Tower
Suite 3700, 700 Fifth Avenue, or call (206) 684-
5283. Obtain City Light, telephone, cable TV,
steam, natural gas, and other private and public
utilities information at the same location. Also, the
Seattle Department of Transportation’s Traffic
Counter, also located on the 37th floor of Seattle
Municpal Tower, has traffic signal information.

3.   3.   3.   3.   3.   Sewer, Water, and DrainageSewer, Water, and DrainageSewer, Water, and DrainageSewer, Water, and DrainageSewer, Water, and Drainage - Provide
      profiles of all proposed sewer, water,
      and drain lines.  Show existing
     underground improvements where they
      cross or connect to the new
      improvements.

      Show the storm water drainage
      discharge point to a public system or
      natural water course.  Provide drainage
      system details whether or not detention
      of storm water is required.

      Contact the Water Department to learn
       its requirements, 684-5976.

4.   Photos4.   Photos4.   Photos4.   Photos4.   Photos (Optional) - Submit photographs
      of the project site if these will help the
      Seattle  Department of Transportation
      review process.
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For More Information:  Contact SDOT “on-call” plan analyst at the DPD Permit Center
Seattle Municipal Tower Suite 2000, 700 5th Avenue, or call 684-3679 for details about:

building grade sheets,

street design,

sanitary sewer design,

street trees and landscaping, and

drainage design.

SDOT Client Assistance Memo #2201—Plan Requirements for Construction in the Right of Way         page 3

LEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMER:  :  :  :  :  This Client Assistance Memo (CAM) should not be used as a substitute for codes and regulations.  The applicant is
responsible for compliance with all code and rule requirements, whether or not described in this CAM.
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LEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMER:  :  :  :  :  This Client Assistance Memo (CAM) should not be used as a substitute for codes and regulations.  The applicant is
responsible for compliance with all code and rule requirements, whether or not described in this CAM.
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LEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMERLEGAL DISCLAIMER:  :  :  :  :  This Client Assistance Memo (CAM) should not be used as a substitute for codes and regulations.  The applicant is
responsible for compliance with all code and rule requirements, whether or not described in this CAM.

SDOT Client Assistance Memo #2201—Plan Requirements for Construction in the Right of Way    page 5

Drafting & Standards Checklist for Street Improvement Plan Submittal
Mylar, Sepia or Vellum Sheets 22" x 36" and two prints
City of Seattle, Seattle Transportation, Private Contract Mylar sheet.
Title Block (refer to example at the end of this document)

Left box - Engineer’s seal with signature
Left box - Engineers name
Left box - Engineers address
Left box - Engineers phone number
Right box - Plan Title: primary street name- 3/8" text (first line) FOURTH AVENUE NW, et al
Right box - Plan Title: contents of plan- 1/4" text (second line) CC, CW, PSD, WM, PAVING, etc.
Right box - Plan Title: optional - 1/4" text (third line).  (Name of street or subject shown on specific sheet)
Above Right box - 1/8" text project address, project name optional, and DPD project number

Screen the base map that shows existing improvements — readable
Survey Datum (NAVD 88 and NAD83 (1991))

Show and describe Survey Monuments
Monument lines with bearing and distance or radius and delta angle
Street Centerlines, right-of-way width and lines
Station Monuments
Dimension by stationing and offsetting from monument lines
Station all PC (Point of Curvature)
Station all PT (Point of Tangency)
Station Matchlines

Scale Horizontal 1" = 20’ (Business Districts 1" = 10’)
Scale Vertical 1" = 10’
Compass Orientation - North Arrow to the left or top of sheet
Vicinity Map on cover sheet 1" = 200’ (to show reduced version of project perimeter)

Shade vicinity map for scope of work (work in ROW or Easements, not private property)
Indicate sheet numbers on vicinity map (see sample on back)

Lettering minimum size 1/8 inch
Lettering guide (legible, neat)
Standard symbols from Standard Plan 002 and 003
Standard shading from Standard Plan 002 and 003
Typical Cross Section of Improvements
Cross Sections (these may be on separate 8.5 x 11 sheets stationed)
Profile existing grade

      Profile proposed grade (grade point is face of curb)
Stations at grade breaks and at beginning and end of vertical curves
Stations and elevation at VPI
Length of vertical curve
Station and elevation at high/low point, if any, of vertical curve

Slope line on plan view
Catch line on plan view
Profile existing utilities (water main, PSS, PS, PSD)
Profile new utilities
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SDOT Client Assistance Memo #2201—Plan Requirements for Construction in the Right of Way    page 6

Above is a sample Title for Street Improvement Permitting Plans.  The font (type and size) shown in the
above sample is listed below, any similar font or lettering template is acceptable.
1.    The first line is Universal font (size 36, ~ 3/8" high) centered and is the primary street name where the

majority of the improvements are located.  This is often the frontage street for the project.  If the
plans include more than one street or alley; then add “ET AL” after the street name.  An example is
N 130TH STREET ET AL could represent work on N 130th STREET from Greenwood Ave N to
1st Ave NW.  A partial improvement along the 900 block of N 130th, would be titled NORTH
130TH STREET.   The vicinity map is used to identify multiple streets.

2.     The second line is Universal font (size 24, ~1/4" high) centered and is the abbreviated contents of the
plan.  This may include any or all of the following: WM., PSD, PSS, PS, C/W, DRAINAGE, CONC.
CURB, LANDSCAPE, SIGNALIZATION, ALLEY PAVING, PAVING, ETC.  These abbreviations
are in the Standard Plans book.

3.     The third line is Universal font (size 24, ~1/4" high) centered and is the used to identify the name of
the street when multiple streets are involved or the subject shown on a specific sheet.  Examples
from previous plans: 30TH AVENUE NE, LAKE CITY WAY NE, COVER SHEET, PLAN AND
PROFILE, DETAILS, CHANNELIZATION PLAN, TRAFFIC SIGNAL PLAN, SIGNALIZATION
SCHEDULES & DETAILS, LIGHTING PLAN, LANDSCAPE PLAN......  This third line can be
blank when the plan has only a couple of sheets.

Above the title box is Universal font (size 18, ~1/8" high) left justified as shown and this is where the
address of the project is placed.  Space permitting the name of the development may be placed here.  On
this same line use Universal font (size 18) over to the edge of the sheet.  Type “DPD PROJECT #”,
followed by the project number assigned by DPD that required the street improvements shown on the plan.
If these improvements are required as a condition of a short plat, use that DPD number.  This is for cross
reference purposes.  If no DPD application or permit is associated with this work, leave this blank.

3000 NE 130TH STREET DPD PROJECT # 6070000

NE 130TH STREET
CURB, CW, LANDSCAPE, PAVING, ETC.

PLAN AND PROFILE
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Seattle Department of Transportation                           Street Improvement Permit Process Information Packet 
December 2005                                                                                                                          Applicant Form 

Seattle Municipal Tower Suite 3700, 700 Fifth Avenue, PO Box 34996, Seattle WA 98124-4996 
Tel: (206) 684-5044, TTY/TDD: (206) 684-4009, Fax: (206) 684-5347 

An equal employment opportunity action employer, Accommodations for people with disabilities provided upon request. 

 

DESIGN REVIEW FOR STREET IMPROVEMENT PERMIT (SMC 15.04): 
I, THE CONTACT PERSON LISTED BELOW, HEREBY APPLY FOR DESIGN GUIDANCE IN DEVELOPING STREET IMPROVEMENT PLANS TO USE OR OCCUPY PUBLIC 
PROPERTY AT: 

PROJECT ADDRESS:    SDOT PROJECT#:  

CROSS STREETS:  DPD PROJECT #:  

LAND USE ZONE:   DPD ZONING PLANS EXAMINER:   

PROPONENT’S PROJECT TITLE:  
 
CONTACT PERSON:  PHONE:  

FIRM:  FAX:  
ADDRESS:  

EMAIL:  
PARTY TO BE BILLED (SELLECT ONE) CONTACT PERSON OWNER 

OWNER’S NAME:  PHONE:  
FIRM:  FAX:  

ADDRESS:  
 
Requesting permission to use / occupy public place for the purpose of constructing: 
 
TYPE OF CONSTRUCTION: 

 ALLEY PAVING  STREET TREES STRUCTURES  WATERMAIN 
 STREET PAVING  GRADING SANITARY SEWER  STREET LIGHTING 
 CONCRETE CURB  PEDESTRIAN WALK STORM DRAIN  TRAFFIC SIGNAL 
 SIDEWALKS  STAIRWAY DETENTION SYSTEM   

OTHER (Please explain):  
 
 
 

Documents provided with application:  30% Design  60% Design  90% Design  100% Design 
Documents in the form of One (1) reproducible and two (2) copies of the preliminary design drawings and 
a set of:  calculations,  cross sections, and / or  other support documentation. 
 

STATEMENT 

I acknowledge and agree to the terms of the Street Improvement Permitting Process For Construction 

in the Public Rights-of-Way, incorporated by this reference, and agree to the following:  

1. The applicant shall provide an initial deposit for review and additional deposits for the construction 

phase activities.  The amounts of the required deposits are estimates only, and any balance after all 

charges have been made against the deposits will be remitted to the depositor.  Should charges exceed 

the deposit, the permittee will be responsible for payment to the City. 

2. If the applicant is not the owner, he / she will be responsible for informing the owner of the 

requirements of the permit. 

Signature of Applicant: Date:  
Printed Name of Applicant:  
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City of Seattle               SDOT- DR  
Seattle Department of Transportation (SDOT), Street Use Division 

  700 5th Avenue, 37th Floor, P.O. Box 34996, Seattle, WA 98124-4996 (206) 684-5044, Fax (206) 684-5347  
 

Application for design review for Platting of Full Subdivisions (SMC 23.22) 
 

I, THE CONTACT PERSON LISTED BELOW, HEREBY APPLY FOR DESIGN GUIDANCE IN DEVELOPING STREET 
IMPROVEMENT PLANS TO USE OR OCCUPY PUBLIC PROPERTY AT: 

PROJECT ADDRESS:    SDOT PROJECT#:  
 CROSS STREETS:  DPD PROJECT #:  
 LAND USE ZONE:   DPD ASSIGNED PLANNER :   
 PROPONENT’S PROJECT TITLE:   
 

CONTACT PERSON:  PHONE:  
 FIRM:  FAX:  
 ADDRESS:  
 EMAIL:  
 PARTY TO BE BILLED (SELLECT ONE) CONTACT PERSON OWNER 
 OWNER’S NAME:  PHONE:  

    FIRM:  FAX:  
  ADDRESS:  
   

Requesting permission to use / occupy public place for the purpose of constructing: 
 
TYPE OF CONSTRUCTION: 

 ALLEY PAVING  STREET TREES  STRUCTURES  WATERMAIN 
 STREET PAVING  GRADING  SANITARY SEWER  STREET LIGHTING 
 CONCRETE  PEDESTRIAN  STORM DRAIN  TRAFFIC SIGNAL 
 SIDEWALKS  STAIRWAY  DETENTION SYSTEM   
     Other (explain): FULL SUBDIVISION 

 
 
 

Documents provided with application:  10%-30% Design  30%-60% Design 60%- 90% Design  100% Design 
Documents in the form of One (1) reproducible and two (2) copies of the preliminary design drawings and a set of:  calculations, 

 cross sections, and / or  other support documentation. 
STATEMENT 

I acknowledge and agree to the terms of the Street Improvement Permitting Process For Construction in the 
Public Rights-of-Way, incorporated by this reference, and agree to the following:  
1. The applicant shall provide an initial deposit for review and additional deposits for the construction 

phase activities.  The amounts of the required deposits are estimates only, and any balance after all 
charges have been made against the deposits will be remitted to the depositor.  Should charges exceed 
the deposit; the permittee will be responsible for payment to the City. 

2. If the applicant is not the owner, he / she will be responsible for informing the owner of the requirements 
of the permit. 

 Signature of Applicant:  Date:  
 Printed Name of Applicant:    
  
Revised Nov 2004 
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City of Seattle       SDOT- PA 
               
Seattle Department of Transportation (SDOT), Street Use Division 

  700 5th Avenue, 37th Floor, P.O. Box 34996, Seattle, WA 98124-4996 (206) 684-5044, Fax (206) 684-5347  
 

Application for street improvement permits (SMC 15.04) 
 

I, THE CONTACT PERSON LISTED BELOW, HEREBY APPLY FOR A STREET IMPROVEMENT PERMIT TO USE OR 
OCCUPY PUBLIC PROPERTY AT: 
PROJECT ADDRESS:    SDOT PROJECT#:  
 CROSS STREETS:  DPD PROJECT #:  
 LAND USE ZONE:   DPD ZONING PLANS EXAMINER:   
 PROPONENT’S PROJECT TITLE:   
 

CONTACT PERSON:  PHONE:  
 FIRM:  FAX:  
 ADDRESS:  
 EMAIL:  
 PARTY TO BE BILLED (SELLECT ONE)  CONTACT PERSON  OWNER 
 OWNER’S NAME:  PHONE:  

    FIRM:  FAX:  
  ADDRESS:  
  Requesting permission to use / occupy public place for the purpose of constructing: 

TYPE OF CONSTRUCTION: 
 ALLEY PAVING  STREET TREES  STRUCTURES  WATERMAIN 
 STREET PAVING  GRADING  SANITARY SEWER  STREET LIGHTING 
 CONCRETE CURB  PEDESTRIAN WALK  STORM DRAIN  TRAFFIC SIGNAL 
 SIDEWALKS  STAIRWAY  DETENTION SYSTEM   

OTHER (Please explain):  
 
 
Documents provided with application: 100% Design Documents in the form of one (1) reproducible and two (2) 
copies of the completed Design Drawings and a set of:  calculations,  cross sections, and / or  other support 
documentation. 

STATEMENT 
I acknowledge and agree to the terms of the Street Improvement Permitting Process For Construction in the 

Public Rights-of-Way, incorporated by this reference, and agree to the following:  
1. The surety bond must remain in force for one year after acceptance of the project by Seattle Transportation 

(SDOT). 
2. The amount of the surety bond is SDOT’s estimated construction cost of the project, plus fifteen percent (15%). 
3. The applicant shall provide an initial deposit for review and additional deposits for the construction phase 

activities.  The amounts of the required deposits are estimates only, and any balance after all charges have 
been made against the deposits will be remitted to the depositor.  Should charges exceed the deposit; the 
permittee will be responsible for payment to the City. 

4. If the applicant is not the owner, he / she will be responsible for informing the owner of the requirements of the 
permit. 

Signature of Applicant:  Date:  
 Printed Name of Applicant:    
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Seattle Municipal Tower, 700 5th Avenue, Suite 3900, PO Box 34996, Seattle WA 98124-4996 
Tel: (206) 684-ROAD (684-7623) TTY/TDD: (206) 684-4009, Fax: (206) 684-5180 

An equal opportunity employer.  Accommodations for people with disabilities provided upon request. 
 

 
NOTICE OF DESIGNED IMPROVEMENTS TO BE 

CONSTRUCTED IN THE PUBLIC RIGHTS OF WAY 
 

I, THE PERMITTEE, CERTIFY TO SEATTLE DEPARTMENT OF 
TRANSPORTATION THAT I HAVE FULLY EXPLAINED THE PROPOSED 
CONSTRUCTION PROJECT AND INTENDED IMPACTS THEREOF TO THE 
ADJACENT PROPERTY OWNER / OCCUPANT ADDRESSED BELOW. 

  

AUTHORIZED SIGNATURE: DATE: 

PRINTED NAME: 

TITLE/POSITION: PHONE:  

FIRM/AFFILIATION: 

Street Improvement Permit 
PLAN TITLED:  

PROJECT ADDRESS:  

TYPE OF IMPROVEMENTS: 

STREET USE PERMIT NUMBER: VAULT PLAN NUMBER: 

 
     * * * ADJACENT PROPERTY OWNER / OCCUPANT ACKNOWLEDGMENT * * * * 

 
PROPERTY ADDRESS NEAR ABOVE PROJECT:  

 
I, REPRESENTING THE ABOVE ADDRESSED PROPERTY, HAVE BEEN FULLY 
ADVISED ABOUT THE PROPOSED IMPROVEMENT PROJECT.  I HAVE 
REVIEWED THE CONSTRUCTION PLAN AND ITS IMPACT ON MY PROPERTY.  
MY SIGNATURE DOES NOT IMPLY CONCURRENCE WITH THE PROPOSED 
DESIGN. 
I HAVE THESE COMMENTS:  

 

 

 

 

 

 

AUTHORIZED SIGNATURE: 

 

DATE:  

PRINTED NAME:  PHONE:  

ADDRESS: 

CHECK ONE:  ____ OWNER ____ LEASEE ____TENANT 
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City Services for Street Improvement  
Permits 
 
The Seattle Department of Transportation provides a variety of services to Applicants in 
the Street Improvement Permit process. Depending on the complexity and magnitude of 
the project, a number of design disciplines and stakeholders located in numerous 
departments can be involved. Involvement of the subject matter experts can include 
applicant assistance in determining permit/design requirements (Pre-Application / 
Application assistance) and review of design submittals (Review/Corrections processes) 
and specialty inspections during construction (including Acceptance of Completed 
Project).   
 

PARTICIPANTS IN PERMIT PROCESS:  
 
Various design and specialty subject matter experts could be involved in a Street 
Improvement Permit project. Participants depend on the impacts to the public 
infrastructure and can include: 

 
Seattle Department of 
Transportation 
(up to 10+) 

Street Use, Neighborhood and Design Groups including 
Roadway, Signals, Lighting, Structures; Operational 
Groups, including Signals, Lighting, and Traffic 

SPU  
(up to 10+) 

Drainage Design, Planning and Operations; Survey and 
Records, Water Design, Planning and Operations 

Other City Departments 
(up to 10) 

Parks, Seattle City Light, Fire Department 

External to City and Private 
Utilities  
(up to 10) 

Cable/phone utilities; King County/Metro; School 
District, etc. 

 

CITY SERVICES PROVIDED:
 
Seattle Department of Transportation provides a variety of services, including an 
engineering review and coordination of the numerous public agencies and other 
stakeholders in the issuance of a Street Improvement Permit. The services provided 
include: 
 
1. Pre-Application (discretionary/requested) Services 

(Working with Applicants to ensure that they and their designers understand City 
Engineering requirements.) 

 Pre-Application meeting(s), Engineering Review Meetings 
 
 

2. Application Services 
(Ensure application/design is ready for review distribution.) 

 Site visits with inspector(s), intake meetings with application. 
 

Seattle Municipal  Tower  700 5th Avenue, Suite 3900, PO Box 34996, Seattle WA 98124-4996 
Tel: (206) 684-ROAD (684-7623) TTY/TDD: (206) 684-4009, Fax: (206) 684-5180 
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3. Review/Correction Services 

(Coordination and consolidation of design submittals reviews.) 
 Coordinate distribution of design submittals (internal to Seattle 

Department of Transportation, to SPU, to other City Departments and 
external agencies), conduct Seattle Department of Transportation review, 
consolidate review comments, resolve outstanding/conflicting comments, 
and ensure corrections are made. 

 
4. Permit/Bonding Services 

(Final Permit Approval, Appropriate Surety Bond is in place.) 
 Prepare Project Inspection Book, coordinate pre-construction 

requirements, issue permit. 
 
5. Pre-Construction Services 

(Schedule, conduct and follow-up Pre-Construction meeting, (SPU) Survey 
Services.) 

 Schedule and prepare for Pre-Construction, including coordination with 
required City subject matter experts, facilitate the meeting, identifying 
remaining action items prior to construction start. 

 (SPU) Survey services, follow-up on action items.  
 
6. Construction/Inspection Services 

(Provide on-going, specialty/required inspections and final acceptance process.) 
 On-going inspections, specialty inspections, final acceptance process 

(Construction inspection costs, dependent on duration, type of work and 
inspection required.) 

  
7. Completion Services 

(Provide as-built drawings, release of maintenance bond) 
 As-Built process, review/release of surety bond 

 

COST OF CITY SERVICES:  
 
Obviously, you can incur a variety of costs, based on the type, duration and construction 
required by a Street Improvement Permit.  A general range of cost of City services is as 
follows: 
 

• Small Projects (with minimal public infrastructure impacts, no surveying 
required) can range from $2,000 to $15,000. 

 
• Medium projects (with moderate public infrastructure impacts) can 

range from $10,000 to $30,000. 
 

• Large/Complex Projects (with significant public infrastructure impacts) 
can range from $20,000 and above. 

 
The Seattle Department of Transportation Department’s Street Improvement Analyst will 
provide a cost estimate of City services. The estimate will be based on information 
provided by the Applicant during the application phase and will be reviewed and updated 
as the project progresses through review, issuance, pre-construction and construction. 

Applicant/Developer Packet – City Services 
Page 2 of 2 
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Seattle Municipal  Tower  700 5th Avenue, Suite 3900, PO Box 34996, Seattle WA 98124-4996 
Tel: (206) 684-ROAD (684-7623) TTY/TDD: (206) 684-4009, Fax: (206) 684-5180 

An equal opportunity employer.  Accommodations for people with disabilities provided upon request. 
 

Street Improvement Survey Guidelines 
 

VERTICAL DATUM AND BENCHMARKS 
 

Datum 
The following vertical datum are used by the City of Seattle: 

 
  

Contact: For more 
information, call 
(206) 684-5044. 
 
 
 

 
Document 
Reference: You 
can verify NAVD-88 
benchmarks, as well 
as survey 
procedures at the 
Web sites listed on 
this page.  
 

1. City of Seattle Vertical Datum. This datum was used for all survey and construction 
work in the City of Seattle from 1892 to 1992. It was gradually phased out from 1993 
to 2002 as the NAVD-88 datum was being phased in (See #2 below).  This datum is 
currently used for reference purposes only. Descriptions and elevations of City of 
Seattle benchmarks may be obtained by consulting City of Seattle Survey field books, 
available to the public on the forty-seventh floor of Seattle Municipal Tower at 700 
Fifth Avenue1.  

2. NAVD-88 Vertical Datum (1988 North American Vertical Datum). Control reports of 
acceptable NAVD-88 city established benchmarks are available at 
www.surveycontrol.state.wa.us and at the Engineering Records Vault, on the 47th 
floor of the Seattle Municipal Tower, 700 5th Avenue. Other 3rd-Order NAVD-88 
benchmarks that have been recorded as a public record would also be acceptable. 

Mandatory Vertical Datum 
All survey and construction work performed within City of Seattle right-of-way from 
March 2002 forward shall be on the NAVD-88 datum. 

 

SURVEY PROCEDURE 
Project site benchmarks shall be established by measurement from two local benchmarks 
that are listed at http://www.surveycontrol.state.wa.us/, meeting Third Order procedural 
requirements, as specified Geospatial Positioning Accuracy Standards by the Federal 
Geographic Data Committee at http://www.fgdc.gov. A record of this field work shall be 
provided to Seattle Public Utilities in the form of a survey field book or an electronic file 
in ASCII, Microsoft Word, or Excel. 

When reference is made to records/plans created using the City of Seattle datum2, a local 
conversion factor between the City of Seattle datum and the NAVD-88 datum shall be 
established by differential leveling between benchmarks in each of the respective datum. 
A record of this fieldwork shall be provided to Seattle Public Utilities in the form of a 
survey field book or an electronic file in ASCII, Microsoft Word, or Excel. 

 

                                                 
1 Although 0.0 City of Seattle datum is approximately equal to 9.7 NAVD-88, this difference 
should not be used as a means of establishing one datum from the other.  The difference could vary 
as much as a foot from one part of Seattle to another! 
2 These records could include plan drawings, survey field notes and other records. 
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BENCHMARK DESCRIPTIONS 
 
All plan drawings, survey field notes, and electronic files shall state which datum is being 
used and describe the benchmarks that were used. 

• NAVD-88 benchmarks should list their benchmark number, Point Name 
(Designation)3, elevation, and description. 

• City of Seattle benchmarks should list City of Seattle field book number, page, 
elevation, and description. 

• Local project benchmarks set by the consultant should list elevation and 
description. 

 

SURVEY CONTENT OF CONSTRUCTION PLANS 
 
 
 
 
 
 
 
 

 
Document 
Reference: The 
City’s Quarter Section 
maps are available in 
the Seattle Public 
Utilities Engineering 
Services Records 
Vault office on the 47th 
floor of Seattle 
MunicipalTower, 700 
Fifth Avenue.  
 

 
Document 
Reference: Standard 
Specifications for 
Road, Bridge and 
Municipal 
Construction, 2000 
Edition, Vol. 2, 
Sections 8-13. 
 

The following is the minimum survey information required on any plans. 
 
Horizontal Control 
City of Seattle monuments shall be the basis of horizontal control. The plan shall show the 
monuments used, describing the type of monument (e.g., monument in case) and what it 
monuments (e.g., intersection with centerline of 4th Avenue). If a construction baseline is 
created, its positional relationship to the monuments must be clearly defined (i.e., 
dimensions or coordinates). 

All improvements and rights-of-way shall be stationed and dimensioned from the 
monument lines or baselines as described above. Wherever possible, street stationing shall 
be the stationing established by the City of Seattle when the streets were originally 
surveyed. This stationing can generally be found in the City of Seattle survey field books, 
which are referenced on the City’s Quarter Section maps, both of which are available to 
the public on the 47th floor of the Seattle Municipal Tower at 700 5th Avenue. 
 
Monument Replacement 

• Any monuments that will be disturbed by construction must be noted on the plan 
as requiring replacement. The City of Seattle (Seattle Public Utilities, Engineering 
Dept., Survey Section) must be notified in sufficient time to reference the 
monument before it is disturbed. The City of Seattle will set all street monuments, 
whether they are replacements or new.  For further details, see the Standard 
Specifications for Road, Bridge and Municipal Construction, 2000 Edition, Vol. 
2, Sections 8-13. 

• All horizontal curves shall be dimensioned with sufficient curve data to define 
their geometry (e.g., radius, curve length, delta, and PI or PC/PT stationing).  

 

                                                 
3 When utilizing City of Seattle NAVD-88 benchmarks, reference the record by the “Point Name 
(Designation)” as listed on the data sheet (e.g., SNV-7508). For benchmarks from other sources, 
reference by the “Point ID (PID)” or equivalent.  
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Paving and Curbs 

• Profiles shall be included for all street centerlines and curbs, including curb 
returns. 

• Profiles shall show PVI station and elevation, length of vertical curve, and grade 
of tangents. 

 

Storm Drain and Sewer 

• Location for manholes shall be to the “control point” that defines the alignment of 
the pipe. If the center of the manhole is offset from this point, this should be 
dimensioned in a detail. 

• Horizontal location of the control point for each manhole shall be shown in the 
plan view by station and out from the monument line (or baseline if that is used). 

• Profiles shall show invert elevation and rim elevation for each manhole. Invert 
grades shall be shown for the control point. The profile distance along the pipe 
should match the distance between the control points. 

 

CONSTRUCTION SURVEY DOCUMENTATION 
The City of Seattle shall be provided with a record of construction points set.  This record 
should include the following: 

1. A sketch showing the relationship of the monuments, improvements and the offset 
points set. The sketch should show all relevant dimensions and stationing, 
following good survey note keeping practices. 

2. A hard copy or electronic file in ASCII, Microsoft Word, or Excel showing the 
grades set for the improvement (i.e., “grade sheet”). 

 
COMMON ERRORS TO AVOID 
The following common errors are unacceptable on any plans submitted to the City of 
Seattle. 
Paving Design 

• The submitted plans have proposed new curbs, with a narrow strip of new paving 
between the new curb and a saw cut in the existing paving. The plan calls for a 
cross-slope of 2% and provides a profile, which appears acceptable. However, 
because of insufficient analysis of existing paving, unacceptable cross-slopes can 
result. The design must accommodate existing conditions. 

Simple Math Errors 
• Calculated distances between manholes (control points) are incorrect. 

• Calculated grades between manholes (control points) are incorrect. 

Inconsistencies 
• Information in plan view is inconsistent with that in profile view. 

• Information is inconsistent across match lines. 
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OBTAINING SURVEY SERVICES 

Private surveyors may be hired to perform land survey services for preliminary 
engineering and engineering design. The survey process and product must meet the 
established guidelines found in the Street Improvement Survey Guidelines section of this 
document. 

In addition, the engineer, developer, or contractor has the option of hiring private 
surveyors or City of Seattle surveyors to perform the construction staking and production 
of necessary grade sheets. Any survey work shall be done under the supervision of a 
licensed surveyor. 

If the City of Seattle surveying unit is requested to perform the construction staking and 
grade, please coordinate the request through your Street Improvement Analyst to schedule 
the survey work. 
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Seattle Municipal Tower, 700 5th Avenue, Suite 3900, PO Box 34996, Seattle WA 98124-4996 
Tel: (206) 684-ROAD (684-7623) TTY/TDD: (206) 684-4009, Fax: (206) 684-5180 

An equal opportunity employer.  Accommodations for people with disabilities provided upon request. 
 
 

Bond Transmittal Sample 
 
 
date 
 
company 
attn: name 
address 
 
Re: Bond Transmittal for Construction at location 
 Street Use Permit  xxxxxxx 
 
To Whom It May Concern: 
 
Enclosed are an Individual Permit Bond Form, instructions for bond signing and a Street Improvement 
Cost Estimate. 
 
The issuance of the Street Use Permit is conditional upon the submittal of the following items: 
 

1. Approved plans 
2. A surety bond or cash deposit in the amount of $ xxxxxx.00.  If a bond is to be posted, a 

bonding company will need to prepare a bond according to the enclosed bond form 
sample.  The bond must be signed by the managing partner of the partnership, by the 
owner of a sole proprietorship, or by the president or vice president of a corporation.  If 
the bond is signed by other than the president or vice president of the corporation, written 
proof of authority to bind the corporation must be provided, referring to the corporate 
bylaws and/or a resolution authorizing the delegation of such authority. 

3. A construction phase cash deposit in the amount of $ xxxxxx.00, which includes a 
$68.00 permit fee, is to be made to cover the City’s cost of inspection and survey and 
administrative processing.  Additional deposits may be necessary as the project 
progresses.  This is an estimate for planning purposes and not a “bid item” for City 
services.  In the event cost exceeds the deposit, additional deposits may be required. 

 
Either the completed bond or cash deposit, together with a cash deposit for the construction phase, must 
be presented to the Street Use Counter, Seattle Municipal Tower, Suite 3700, 700 5th Avenue, Seattle 
WA 98124-4996 prior to issuance of the permit.  A bond will be sent to the Law Department for 
approval.  Upon approval of the bond, the permit may be issued.  A pre-construction meeting is 
required prior to commencing with work under this permit.  Upon completion of the above noted 
items, contact SDOT Inspection (Ray Barnes) at 615-0769 to schedule a meeting. 
 
Please note that the surety bond or cash deposit must remain in force for a period of one year past the 
acceptance of the construction by the Seattle Department of Transportation.  If you have any questions, 
please call me at 684-xxxx. 
 
Sincerely, 
 
Name 
Street Use Section 
 
Enclosures: 
Bond form 
Instructions for bond completion 
Engineering cost estimate 
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